
  
 

DAILY REPORT 

 

PAGE  1 OF 4

 

 

PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, July 20, 2011  REPORT NO. 153 

WEATHER  Cloudy in a.m., sunny in p.m., light wind from south  TEMPERATURE  L:85°  H:91°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

8 – USA Environment (USA) 
 
 

Cat 950 Front‐End Loader (at off‐site rock storage area)
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA already on‐site at the Admin area. 
 
07:00  Participated in a tailgate Health and Safety Meeting, led by Ron Griffith (USA Superintendent).  Main topics: 

directing trucks that are delivering rock to the off‐site stockpile area and staying hydrated.  
 
07:00  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Construct concrete bases and sign posts for improved sign posts to surround the SJRWP 

 Receive and stockpile Armor Cap C rock at an off‐site stockpile area, approximately 10 miles from 
SJRWP 

 Continue site cleanup and demobilization 
 
07:20   Two USA crew members have mobilized to the off‐site stockpile area; the remainder of the crew remained 

at the Admin area to cut sign posts to an appropriate height to use in the 12‐inch thick concrete bases. 
 

08:40   R. Brown and R. Griffith (USA) mobilized to the off‐site stockpile area located approximately 10 miles from 
SJRWP.  Two USA crew members were stockpiling Armor Cap C rock delivered by truck. 

 
09:15  R. Brown and R. Griffith (USA) mobilized to the Admin area. 
 
14:10  Valmichael Leos, Gary Miller, and Jessica Hernandez (USEPA) arrived at the TxDOT ROW/SJRWP to view the 

site; two USA crew members at the TxDOT ROW were preparing to receive a load of concrete to pour the 
concrete bases for the improved sign posts. 

 
14:45  USEPA and R. Brown departed the TxDOT ROW/SJRWP area; R. Brown mobilized to the Admin area. 
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
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16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 
and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 

 
16:45   R. Brown and R. Griffith (USA) departed the Admin area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Received and stockpiled 973 tons of Armor Cap C rock at the off‐site stockpile area 

 Constructed improved sign posts surrounding the SJRWP 
- Completed forming and placing rebar for the concrete pads 
- Cut excess pipe from the sign posts 
- Received a load of concrete and poured the 3’x3’x1’ concrete pads 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos, Gary Miller, and Jessica Hernandez 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, and 6 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 7/20 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  16,263  16,263 (131%)* 

Armor Cap B/C  6”  ton  0  weigh tickets  11,255  11,255 (91%) 

Armor Cap C  6”  ton  973  weigh tickets  10,069  11,042 (103%) 

Armor Cap D  8”  ton  0  weigh tickets  23,754  23,900 (91%) 
*‐The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 7/20 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  13,221  13,474 (108%) 

Armor Cap B/C  6”  ton  0  contractor measure  11,255  11,255 (91%) 

Armor Cap C  6”  ton  0  contractor measure  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  contractor measure  23,754  23,900 (91%) 

All Types:  58,698 (95%)† 

†Cover material placement has been completed; total rock placed is not equal to 100% because the forecast quantity of rock 
included an allowance for the contractor to exceed the minimum required rock thickness by 6 inches. 
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PHONE LOG:  
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

3 photos (descriptions provided underneath photo)  None. 

FIELD REPRESENTATIVE  Randy Brown  HRS   9.5  DATE   7/20/11 

(Signature on Hardcopy) 
 
 

 
Photo 1 – Drilling a hole into the base of a guard rail post in preparation for construction of improved sign posts. 
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Photo 2 – Stockpiling Armor Cap C rock at the off‐site stockpile area. 
 

 
Photo 3 – Stockpiling Armor Cap C rock at the off‐site stockpile area. 
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